
Request for City Council Committee Action 
from the Department of Public Works 

 

Date:  September 25, 2012 
 
To:  Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Referral to: Honorable Betsy Hodges, Chair Ways, and Means Committee 
 
Subject:  Contract Amendment with Cemstone Products Company 

Recommendation:  

Authorize proper city officers to execute a contract amendment to Contract #C-
35563 (OP 7590) with Cemstone Products Company by increasing the contract 
amount by $175,000, increasing the contract amount from $745,715.00 to 
$920,715.00. 

 
Previous Directives:   

March 30, 2012: Passage of a Resolution accepting the low bid on (OP #7590) 
from Cemstone Products Company to provide ready mix concrete as needed 
through March 31, 2013.  
 

Prepared by: Stephanie Malmberg, P.E., 673-3365 
                        Paul W. Ogren, P.E., 673-2456 
 
Approved by:  

______________________________________________   
Steven A. Kotke, P.E., City Engineer, Director of Public Works 

 
Presenter:    Stephanie Malmberg, Professional Engineer 
 
Reviews 

Permanent Review Committee (PRC): Not Applicable. 
Civil Rights Affirmative Action Plan   Not Applicable. 
Policy Review Group (PRG):      Not Applicable. 

 
Financial Impact 

Action is within the current department budget. 
 
Background / Supporting Information 
On an annual basis, the City of Minneapolis gathers competitive bids and executes contracts for 
the securing of ready mix concrete for the City’s construction and maintenance operations.  This 
action is needed to cover the cost of additional concrete material required to complete the 2012 
construction projects and maintenance activities. This amended contract amount is an 
approximate 24% increase from the initial contract amount and the funding mechanism to fund 
this increase is incorporated in the individual capital project funding and/or the maintenance 



budgets. The original estimate of quantities was created in winter, 2011-12 based on the 
estimated need for ready mix using proposed plans and projects for 2012 (including a 
contingency amount).  During the actual 2012 season, a larger amount of work was requested 
by internal and external agencies and utilities.   
 


